
ID Task Name Duration Predecessors
1 COT 6.75 days
2 TOF to Ansley 6.75 days
3 XFT 10.75 days
4 De-mux to XTRP 10.75 days 2
5 XTRP 5.5 days
6 Process to Pre-FRE 5.5 days 4
7 Process to L1 Cal 2.5 days 4
8 Process to L1 Muon 3 days 4
9 Calorimeter FE 11 days

10 TOF to FRAM 11 days
11 LV1 Calorimeter Trg 14.5 days
12 Cable to DIRAC latc 3.5 days 10
13 Process to Pre-FRE 5.5 days 7,12
14 SumEt to Pre-FRED 7 days 12
15
16 LV1 Decision 1 day
17 FRED processing 1 day 6,13,14,43
18 LV1 Decision Prop 12 days
19 TSI/XPT 4.5 days 17
20 to TRACER/FE 3 days 19
21 to SRC/SVX3 7.5 days 19
22
23 CMU 13 days
24 TOF to delta-t 10 days
25  to match box 3 days 24
26 CMX 20 days
27 TOF to delta-t 17 days
28  to match box 3 days 27
29 CMP 20 days
30 TOF to Primitive 17 days
31 to Pre-Match 3 days 30
32 CSP 8 days
33 TOF to gating 5 days
34 to Pre-Match 3 days 33
35 CSX 8 days
36 TOF to gating 5 days
37 to match box 3 days 36
38 CMP/CSP Pre-Match 1 day
39 CF & CC 1 day 31,34
40 Match Box 3 days
41 Match (AM  & LC) 1 day 8,25,28,37,39
42 MTSC 1 day 41
43 to Pre-FRED 1 day 42
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